

Project Description

The Alaska Department of Transportation and Public Facilities (DOT&PF) is proposing improvements to Sterling Highway Milepost 157-169: Anchor Point to Baycrest Hill. This project will restore the structural integrity, improve safety, reduce congestion, and improve travel efficiency of the project corridor.

Current Status

The project is progressing through the utility agreement and final approval stages.

- Design is now complete.
- Utility agreements are nearing completion.

What's Done

- Traffic & safety analysis, surveying, environmental studies, and preliminary engineering.
- Environmental document (Categorical Exclusion) approved.
- Geotechnical investigations.
- Permits obtained.
- Right-of-way easements and acquisition.

What's Next

- Complete utility relocation agreements.
- Alaska DOT&PF survey staff will be working within the project area during the summer and fall of 2023.
- Construction is anticipated to begin in spring 2024.

Funding

This project is being completed using a combination of state and federal funds and is being developed in accordance with FHWA guidelines.

For more information contact:

Aaron Hunting, P.E.
DOT&PF Project Manager
(907) 269-0595

Rich Pribyl, P.E.
DOWL Project Engineer
(907) 562-2000



